9. WorkTable

Work Status as of January 29, 2021. &

z11: Completed, : Currently Underway

Subject Work Dates

Section 2

Tank Inspection, Repair,
and Maintenance
{“TIRM"}

[ HYPERLINK
"https://www.e

Section 3
Tank Upgrade Alternatives
{“TUA”)

[ HYPERLINK 3.5 - Decision Document/lmplementatlon
"https://www.epa.g | oiom ccavad Navy's puld

c Document on

ov/red-hill/tank- Dacument |
ubsrade- HYPERLINK
P& "https //www epa.gov/sites/production
alternatives-red-hill"| /files/20
] 09 ocuments/red hill_aoc_tua_propo
sa _decision_document_201909T pdf"
No later than 1 year prior to expiration of 5-year
3.7 - TUA Re-evaluation Report Scope of Work re- evaluation period
At least once every five (5} years from approval of
3.7 TUA Re-evaluation Report initial TUA Decision Document
Within 60 days from approval of TUA Re-
3.7 TUA Re-evaluation Decision Meeting evaluation Report
3.7 Modified TUA Decision Document (if required) Within 60 days from TUA Re-evaluation Decision Meeting
3.7 Modified TIRM Decision Document (if required) Within 60 days from TUA Re-evaluation Decision Meeting
3.7 Military Construction Project Date form {DD Form Within 1 year from modified TUA Decision
1391) or equivalent (if required) Document approval
3.7 Proposal to continue with old BAPT or implement Within 90 days after military construction funds
new BAPT (if required) are appropriated
Section 4

Release Detection / Tank
Tightness Testing

[ HYPERLINK
"https://www.ep
a.gov/red-
hill/release-

detection-red-
hill” ]

4 8= Deasxon Document/lmplementatlon

H!’TPERI7I/NK ites/orad
"https://www.epa.gov/sites/production
[files/2019-

09/documents/red_hill_aoc_tua_propo
sal_decision_document_20190919.pdf"

Source: Administrative Order on Consent, Scope of Work (Appendix A), pages 53-54, which may be found: [
HYPERLINK "https://www.epa.gov/red-hill/red-hill-administrative-order-consent" ]

ED_006532_00000587-00001



Section 5
Corrosion and Metal
Fatigue Practices

[ HYPERLINK
"https://www
.epa.gov/red-

HY’P’éRu'NK

hill/corrosion- ps://www.epa.gov/sites/production
and-metal- /flles/2019 07/ ocuments/red-hill-
. destructive- testmg results-report-
fatigue- 2010N0NTNT
ti red- 5.4 - Scoping Meetmg for Modified Corrosion and Metal Within 60 days from Destructive Testing Results
practices-re Fatlgue Practlces (if reqwred) Report Approval
hill" ] i ork. Onca we
Jocumern witl place i ¢
Section 6

investigation and
Remediation of Releases

[ HYPERLINK

https://www.epa.g

6.3- !nvestlgatlon and Remediation of Releases Report
pulatony Agenciag are surrenily raviewing the
fs[ HYPERLINK

ps://www.epa. gov/5|tes/product|on

ﬁ\f /red ticati /flles/ZOZO 04/documents/red-hill-
! d investl at‘on— within 60 days from - Investigation and Remediation
?D A:\r,_ehnj?mha ion- 6.4 - Decision Meeting of Releases Report Approval
6.4 — Decision Document/Implementation Within 60 days from Decision Meeting
Section 7

Groundwater Protection
and Evaluation

[ HYPERLINK
"https://www.ep
a.gov/red-
hill/groundwater

21

7.1.3 - Groundwater Flow Model Report
The Regulatory Agandies are currently reviewdng the

Navy's [ HYPERLINK
"https://www.epa.gov/sites/produc
tion/files/2020-04/documents/red-

Section 7.2
Contaminant Fate and
Transport Model Report

7.2.3 - Contaminant Fate and Transport Model Report

Within 180 days from Groundwater Flow Model
Report Approval

Section 7.3
Groundwater Monitoring
Well Network

groundwater monitoring wells

7.3.3 - Groundwater Monitoring Well Network Report

Within 12 months from Groundwater Flow Model
Report Approval

7.3.4 - Decision Meeting

Within 60 days from Groundwater Monitoring
Well Network Report Approval

7.3.5 - Decision Document/implementation

Within 60 days from Decision Meeting

Source: Administrative Order on Consent, Scope of Work (Appendix A), pages 53-54, which may be found: [
HYPERLINK "https://www.epa.gov/red-hill/red-hill-administrative-order-consent" ]

ED_006532_00000587-00002



Section 8
Risk/Vulnerability
Assessment

[ HYPERLINK
"https://ww
w.epa.gov/r
ed-hill/risk-
and-
vulnerability

assessment-

lity Assessment Repart
o work in phases. Phase 1, wiish

NS, wWas

< say 31, 2019, the [ HYPERLINK

"https://www.epa.gov/sites/production

/flles/2019-

06/documents/red_hill _risk_assessmen

t_report_redacted-2018-11-12.pdf" ]

was submitiad with a separate ransmit 35[

HYPERLINK

"htips: //www epa.gov/sites/production

[files/2019-

06/documents/risk assesement letter

Source: Administrative Order on Consent, Scope of Work (Appendix A), pages 53-54, which may be found: [

HYPERLINK "https://www.epa.gov/red-hill/red-hill-administrative-order-consent" ]

ED_006532_00000587-00003



Source: Administrative Order on Consent, Scope of Work (Appendix A}, pages 53-54, which may be found: |
HYPERLINK "https://www.epa.gov/red-hill/red-hill-administrative-order-consent" ]

ED_006532_00000587-00004



